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State Information Technology Advisory Committee 
 

June 21st, 2012 

1:00 PM – 5:00 PM 

Dakota Carrier Network, Board Room 

 
Members Present: 

Lisa Feldner – Chair, Maren Daley, Joe Herslip for Eric Hardmeyer, Sally Holewa, Bryan Klipfel, Alvin 

A. Jaeger, Jenny Witham for Carol K. Olson, Cory Fong, Senator Larry Robinson, Pam Sharp, Cher 

Thomas for Tom Trenbeath, Arvy Smith, and Russ Buchholz for Francis Ziegler  

 

Members Absent: Peggy Link, Sparb Collins, Representative Bob Skarphol, and Laura Glatt 

 

Others Present: 

Mark Molesworth, Duane Schell, Tim Schenfisch, Jeff Quast, Justin Data, Gary Vetter, Mike Ressler, 

Dean Glatt, Dirk Huggett, Dan Sipes, Sandy McMerty, Kirby Kruger, Dave Eckenrode, Mike Lynk, and 

Eli Cornell  

 

Scribe: 
Jeff Quast 

 

Agenda / Topics discussed 

 

Welcome / Opening Comments – Lisa Feldner 

 

Called to order at 1:02 PM, a quorum was present 

 

 

EA Update – Jeff Quast 

Mr. Quast presented an overview of the current status of the Enterprise Architecture program. 

 

 Study group is still active for Multi-Factor Authentication 

 EA approved a Waiver for DOT’s web banner use in a mobile application 

 Review of upcoming initiatives and work in progress 

 

 

Agency Project Reports – Mark Molesworth 

Mr. Molesworth reviewed the reasons for reporting Large Projects to SITAC: 

 A project has exceeded variance of 20% or higher for budget or schedule for the first time 

 A project was completed with a 20% or higher variance for budget or schedule 

 All three today closed over schedule 

 

Variance Presentation 

 

Secretary of State- Data Processing System - Al Jaeger 

 

 Appropriations were not adequate for the scope of the project 

 Issued RFPs and had exhaustive review 

 Vendor knew it was going to be a multi-biennium project 

 Vendor told them the agency was ‘churning’ 

 Difficult for a small agency to designate employees to be involved in every step 

 It is possible to have too many employees involved 

 Backfill of staff must be pre-planned 



 Project is closed now and starting over, this time with ITD as the developer 

 Were unable to salvage any of the existing code 

 The underlying architecture will be easily modified if changes are needed in the future 

 This is the first time that the agency feels that they have full funding for the project 

 Currently under budget and on time 

 Feels the 1st attempts failed because the funding did not match the project scope so they were 

trying to be too creative and do it anyway 

 

 

 

Dept. of Health- DSMS - Kirby Kruger 

 

 Maven system, put into production January 1st , 2010, but without 4 components functioning 

 Completed on budget, and scope did not change 

 125% over schedule with 4 components still in development, 215% over adjusted time line, and 

completed at 413% over original timeline 

 Lessons Learned 

o Underestimated the project timeline 

o Thought they could use an existing state’s models but the business process was unique 

o Will use a project manager in the future 

 A key employee left shortly after the project started 

 Mike Benz and Becky Walz became the project experts 

 Key to staying on budget was to tie payments to deliverables 

 

 

 

 Dept. of Human Services - 5010 - Jenny Witham 

 

 The project is an uplift in the transaction set  

 Requested funds from feds, 90/10 match 

 January 1st, 2012, was ready before the compliance cutoff date 

 Providers extension was June 2012 

 Went over time on the schedule due to Vendor issues 

 The 5010 change was significant, length of the fields got longer and would not feed the existing 

MMIS 

 This solution was a step down/step up product, and DHS was the vendor’s first implement for this 

 

 

 

 

BREAK 

 

 

 

Social Media – Sandy McMerty 

 

 Presentation available upon request 

 Dr. Feldner asked if they use Pinterest 

o They are experimenting, but being very cautious about copyrights for photos 

 Mr. Buchholz asked if they are using QR codes 

o Tourism is using them to drive traffic to their online travel guide 

 Mr. Fong asked for Ms. McMerty’s assistance in updating the Tax Department’s web site to 

incorporate Social Media with their CAP system and she agreed to do so 

 



 

Data Center Updates – Dean Glatt 

 

 Mr. Glatt presented the updates done in response to the power outage in January 2011 

 This was a partner effort with ITD and Facilities Management 

 Addressed a single electrical path into the data center and capital campus and a critical load on the 

cooling system in the data center 

 Modernized the mechanical systems and Life safety systems 

o Includes emergency lighting, elevators, fire suppression, etc. 

o Improve overall power infrastructure in the data center 

 We now have a tier 3 level, two completely redundant power supplies 

 Phase 1 - complete second power path to the data center and cooling 

 Phase 2 – Physical cut-over to the redundant systems in the entire data center 

 Facilities Management did a fantastic job of keeping the data center up during a complete rebuild of 

the infrastructure 

 Expect to be able to operate our current data center for 15+ years 

 

Senator Robinson asked what the total cost was and if they came in on budget 

Mr. Glatt replied that the budget was $2.4M and they did come in on budget 

 

 

Adobe LiveCycle Extensions – Dan Sipes 

 

 Mr. Sipes updated the committee on recent negotiations to license the extensions with Adobe 

 Main functionality is the ability to edit/save PDFs 

 Covers all of State Government, K-12 and Political Sub Divisions 

 8 anchor agencies contributed to the funding 

 Additional functionality is available if we fund it 

 Allowed the state to license the software for much less than if agencies would have licensed it 

individually 

 

Mr. Fong asked when agencies can start using the save functionality 

Mr. Sipes answered that it is available now, and ITD can assist agencies with modifying forms if needed 

Senator Robinson asked if this was something ITD could share with Legislators 

Mr. Sipes agreed to send that message 

 

 

Proposed Legislation for Executive Order – Lisa Feldner 

 

Lisa presented hardcopy of the proposed bill draft, which follows the executive order language 

The intent is to change the language to be less specific about who the members of the procurement team 

must be because it causes resource problems with ITD procurement specialists and AG’s Office 

Mr. Klipfel mentioned that they are utilizing the procurement committee and it has slowed their project 

down, so he favors the changes to make the membership more flexible 

Ms. Daley expressed concerns about joint administration and that it may take ownership away from the 

agency 

Mr. Fong asked if this would apply to all executive agencies 

Dr. Feldner replied that it would 

Ms. Daley asked if the executive order would be rescinded if this bill passes 

Dr. Feldner was unsure but assumed it would be 

Mr. Jaeger asked about reporting to the governor on a monthly basis 

Dr. Feldner replied that this is the same LPO project report currently being sent to the Governor 

Senator Robinson felt that the LITC would be supportive of the proposed changes 



Mr. Jaeger agreed with the concerns expressed by Ms. Daley and felt that the ownership shouldn’t be 

diffused in the language 

Ms. Daley suggested that OMB should report to the Governor since they control the budget  

Mr. Klipfel felt that everyone will still be conscious that the agency is still responsible 

Ms. Holewa clarified that the 1st draft was from LITC and the 2nd one was from ITD 

Senator Robinson expressed concern that many of his colleagues still think a lot of IT Projects fail, which 

isn’t the case, so this is a welcome and proactive effort to address problems and report our high rate of 

success 

Senator Robinson mentioned that our focus on good project management has improved the relationships 

between agencies and ITD and solidifies that ITD is an ally 

This is on the LITC agenda for next Tuesday and Senator Robinson suggested that ITD bring the most 

current version directly to the meeting 

Mr. Fong asked what the timeline was for the committee decision 

Senator Robinson answered they will meet at least one more time but will take whatever time is needed 

Ms. Daley expressed continued concern to the language questioning the ownership 

Senator Robinson added that their message has been to encourage collaborative effort and partnering 

Mr. Jaeger added that Project Management is critical, Senator Robinson agreed 

Dr. Feldner asked that if there were suggested edits, they be sent to her or Dirk Huggett before next 

Tuesday 

 

 

Future Topics/ Closing Comments – Lisa Feldner 

 Large Project Ranking will be the focus of the next meeting 

 

Adjournment – Lisa Feldner 

 

Dr. Feldner adjourned the meeting at 4:10 PM 


